COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 03/ 2010

ESTI MATE SUMVARY 14: 57: 56
CONTI D: C14089- ALT ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 14089- ALTBI D1 COFRS REPCRTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 75.0 DAYS TI ME ALLOW 95 WORK DAYS
SAUNDERS ARROYO PERCENT TI ME: 78. 95 ORI G TI ME ALLOW 95 WORK DAYS
PRQJECT NO BR 0101- 024
SAUNDERS ARROYO
NAVE OF ROAD: 010A
PRQIECT COUNTI ES: PUEBLO
CONTRACTCR:
TRICON 2, LLC PAY PERI OD ENDI NG 03/ 03/ 2010 DATE TI ME STARTED 09/ 24/ 2009
823 S. Perry Street, Ste 110 DATE LET 08/ 27/ 2009 DATE WORK BEGAN 10/ 14/ 2009
DATE AWARDED 09/ 15/ 2009 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 24/ 2009 DATE ACCEPTED
CASTLE ROCK CO 80104 303 688 9568 DATE NOTI CE TO PROCEED 09/ 24/ 2009
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 1,612, 728.51 PARTI Cl PATI NG $ 951, 937. 84 $ 105, 981. 33
AWARD PROJECT AM: $ 1,581, 000. 00 NONPARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 59. 03% TOTAL EARNI NGS 951, 937. 84 105, 981. 33
FUNDS AVAI LABLE: $ 660, 790. 67 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 951, 937. 84 105, 981. 33
TOTAL CLAI VB $ 0. 00 RETAI NAGE -23,715.00 -402. 81
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 928, 222. 84 105, 578. 52
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNENT 0. 00 0. 00
AMOUNT DUE 928, 222. 84 105, 578. 52
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 105, 578. 52

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C14089- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCON: 14089- ALTBI DL ESTI MATE RUN 03/ 03/ 2010
PRQIECT BR 0101- 024 ESTI MATE NO 0004 14: 57: 56
CURRENT PREV QTY/ AMDUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00090 *REMOVAL OF DELI NEATOR 8. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0. 00
0010 202-00220 REMOVAL COF ASPHALT NAT 3, 547. 000 3, 547. 000
SY 0. 000 0.00
2.08000 3, 547. 000 7,377.76
0015 202-00810 *REMOVAL OF GROUND SI GN 4. 000 4.000
EACH 0. 000 0. 00
40. 82000 4.000 163. 28
0020 202-01000 REMOVAL COF FENCE 1, 810. 000 1, 810. 000
LF 0. 000 0.00
1. 50000 1, 810. 000 2,715.00
0025 202-05030 SAW NG ASPHALT MATERI AL (10 I NCH 88. 000 0. 000
LF 0. 000 0. 00
2.63000 0. 000 0.00
0030 203-00000 UNCLASSI FI ED EXCAVATI ON 5, 747. 000 5, 747. 000
CcY 0. 000 0.00
5. 80000 5, 747. 000 33, 332. 60
0035 203-01500 BLADI NG 50. 000 15. 000
HOUR 26. 000 1, 950. 00
75. 00000 41. 000 3,075. 00
0040 207-00205  TOPSQ L 1, 382. 000 406. 000
CcY 0. 000 0. 00
6. 32000 406. 000 2,565.92
0045 208-00002 ERGCSI ON LOG (12 | NCH) 200. 000 0. 000
LF 200. 000 918. 00
4.59000 200. 000 918. 00
0050 208-00011 ERCSI ON BALES (WEED FREE) 100. 000 69. 000
EACH 0. 000 0. 00
17. 35000 69. 000 1,197.15
0055 208-00020 SI LT FENCE 4, 859. 000 4, 859. 000
LF 0. 000 0. 00
1. 53000 4, 859. 000 7,434.27



CONTI D C14089- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 14089- ALTBI DL ESTI MATE RUN 03/ 03/ 2010
PRQJECT: BR 0101- 024 ESTI MATE NO 0004 14:57: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0. 000 0. 00
510. 20000 2.000 1, 020. 40
0065 208-00070 STABI LI ZED CONSTRUCTI ON ENTRANCE 2.000 2.000
EACH 0. 000 0. 00
510. 20000 2.000 1, 020. 40
0070 208-00103 REMOVAL AND DI SPCSAL OF SEDI MENT (LABCR) 0. 000 0. 000
HOUR 0. 000 0. 00
25. 51000 0. 000 0.00
0075 208-00105 REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PMENT) 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0080 208-00205 ERCSI ON CONTRCL  SUPERVI SOR 160. 000 25. 000
HOUR 27.000 798. 93
29. 59000 52. 000 1, 538. 68
0085 212-00006 * SEEDI NG ( NATI VE) 4. 800 0. 000
ACRE 0. 000 0. 00
418. 37000 0. 000 0.00
0090 212-00032 *SO L CONDI TI ONI NG 4.100 0. 000
ACRE 0. 000 0. 00
2,551. 02000 0. 000 0. 00
0095 213-00100 *SA L Bl NDER 1. 200 0. 000
ACRE 0. 000 0. 00
816. 33000 0. 000 0. 00
0100 216-00039 *SO L RETENTI ON BLANKET ( STRAW 3, 731. 000 175. 000
SY 0. 000 0. 00
1. 33000 175. 000 232.75
0105 304-06000 AGGREGATE BASE COURSE ( CLASS 6) 5, 501. 000 0. 000
TON 0. 000 0. 00
19. 96000 0. 000 0. 00
0110 403-34751 *HOT M X ASPHALT ( GRADI NG SX) (75) (PG 64-28) 2,151. 000 0. 000
TON 0. 000 0. 00
89. 03000 0. 000 0. 00



CONTI D C14089- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 14089- ALTBI DL ESTI MATE RUN 03/ 03/ 2010
PRQJECT: BR 0101- 024 ESTI MATE NO 0004 14:57: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 411-10255 *EMULSI FI ED ASPHALT ( SLOWM SETTI NG 316. 000 0. 000
GAL 0. 000 0. 00
4.18000 0. 000 0. 00
0120 506-00212 RI PRAP (12 | NCH) 948. 000 872. 000
CcY 0. 000 0.00
66. 08000 872. 000 57,621.76
0125 507-00400 *Bl TUM NOUS SLCPE AND DI TCH PAVI NG ( ASPHALT) 6. 000 0. 000
TON 0. 000 0. 00
438. 78000 0. 000 0.00
0130 603-61120 12 I NCH FLEXI BLE PI PE 106. 000 0. 000
LF 0. 000 0. 00
21. 05000 0. 000 0. 00
0135 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 1, 000. 000 0. 000
LF 0. 000 0. 00
13. 21000 0. 000 0. 00
0140 606-01370 *TRANSI TI ON TYPE 3G 4. 000 0. 000
EACH 0. 000 0. 00
1, 102. 04000 0. 000 0. 00
0145 606- 02005 *END ANCHORAGE ( FLARED) 4. 000 0. 000
EACH 0. 000 0. 00
1, 422. 45000 0. 000 0. 00
0150 607-00005 END POST 8. 000 0. 000
EACH 0. 000 0. 00
236. 84000 0. 000 0. 00
0155 607-00010 CORNER AND LI NE BRACE PCST 53. 000 0. 000
EACH 0. 000 0. 00
268. 42000 0. 000 0. 00
0160 607-01000 FENCE BARBED WRE W TH METAL PCSTS 936. 000 0. 000
LF 0. 000 0. 00
2. 53000 0. 000 0. 00
0165 607-11580 *FENCE ( TEMPORARY) 2,753. 000 0. 000
LF 0. 000 0. 00
1. 02000 0. 000 0.00



CONTI D C14089- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 14089- ALTBI DL ESTI MATE RUN 03/ 03/ 2010
PRQJECT: BR 0101- 024 ESTI MATE NO 0004 14:57: 56
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 607-60116 16 FOOT GATE 2.000 . 000
EACH . 000 0. 00
368. 42000 . 000 0. 00
0175 609-60011 CURB TYPE 6 (SECTION M 1, 136. 000 . 000
LF . 000 0.00
6. 63000 . 000 0.00
0180 612-00001 *DELI NEATOR (TYPE I) 26. 000 . 000
EACH . 000 0. 00
15. 31000 . 000 0.00
0185 612-00003 *DELI NEATOR (TYPE I 11) 8. 000 . 000
EACH . 000 0. 00
18. 37000 . 000 0.00
0190 614-00011 *SI GN PANEL (CLASS 1) 9. 000 . 000
SF . 000 0. 00
15. 31000 . 000 0.00
0195 614-00012 *SI GN PANEL (CLASS 11) 16. 000 . 000
SF . 000 0. 00
20. 41000 . 000 0.00
0200 614-01512 *STEEL SI GN SUPPORT (2-1 NCH ROUND) ( PCST) 24.000 . 000
LF . 000 0. 00
15. 31000 . 000 0. 00
0205 614-01572 *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND NP-40) (POST & 13. 000 . 000
SLI PBASE
LF . 000 0. 00
40. 82000 . 000 0. 00
0210 614-80385 *RUMBLE STRI P 2,100. 000 . 000
LF . 000 0. 00
1. 89000 . 000 0. 00
0215 615-00030 EMBANKMENT PROTECTCOR TYPE 3 2.000 . 000
EACH . 000 0. 00
1, 052. 63000 . 000 0. 00
0220 615-00050 EMBANKMENT PROTECTCOR TYPE 5 2.000 . 000
EACH . 000 0.00
1, 157. 89000 . 000 0.00



CONTI D: C14089- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 14089- ALTBI D1 ESTI MATE RUN 03/ 03/ 2010
PRQJECT: BR 0101- 024 ESTI MATE NO 0004 14: 57: 56

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0225 621-00425  *DETOUR 1. 000 0. 850
LS 0. 000 0.00
279, 403. 00000 0. 850 237, 492. 55
0230 625-00000  *CONSTRUCTI ON SURVEYI NG 1. 000 0.790
LS 0. 000 0.00
12, 915. 00000 0.790 10, 202. 85
0235 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
68, 883. 66000 1. 000 68, 883. 66
0240 627-00005  *EPOXY PAVEMENT MARKI NG 16. 000 0. 000
GAL 0. 000 0. 00
71. 43000 0. 000 0.00
0245 630-00000  *FLAGG NG 98. 000 94. 000
HOUR 4.000 89. 80
22. 45000 98. 000 2,200. 10
0250 630-00007  *TRAFFI C CONTRCL | NSPECTI ON 125. 000 91. 000
DAY 34. 000 3, 295. 96
96. 94000 125. 000 12, 117. 50
0255 630-00012  *TRAFFI C CONTROL MANAGEMENT 38. 000 10. 000
DAY 1. 000 367. 35
367. 35000 11. 000 4, 040. 85
0260 630-80002  *FLASH NG BEACON ( SOLAR) 6. 000 3.000
EACH 0. 000 0.00
255. 10000 3.000 765. 30
0265 630-80335  *BARRI CADE (TYPE 3 MA) ( TEMPORARY) 4. 000 2.000
EACH 0. 000 0.00
102. 04000 2.000 204. 08
0270 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL S| ZE A) 24. 000 10. 000
EACH 0. 000 0.00
20. 41000 10. 000 204. 10
0275 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL S| ZE B) 26. 000 13. 000
EACH 0. 000 0.00
20. 41000 13. 000 265. 33



CONTI D C14089- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 14089- ALTBI DL ESTI MATE RUN 03/ 03/ 2010
PRQJECT: BR 0101- 024 ESTI MATE NO 0004 14:57: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 4. 000 2.000
EACH 0. 000 0. 00
20. 41000 2.000 40. 82
0285 630-80348 * CONSTRUCTI ON | NFCRVATI ON SI GN 2.000 1. 000
EACH 0. 000 0. 00
306. 12000 1. 000 306. 12
0290 630-80364 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 100. 000 26. 000
EACH 0. 000 0. 00
10. 20000 26. 000 265. 20
0295 630-80380 *TRAFFI C CONE 50. 000 25. 000
EACH 0. 000 0. 00
2.04000 25. 000 51. 00
0300 700-70010 F/ A M NOR CONTRACT REVI SI ONS 25, 365. 280 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0305 700-70011 F/ A PARTNERI NG 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0310 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70016 F/ A FUEL COST ADJUSTMENT 10, 000. 000 294.730
F A 12. 420 12.42
1. 00000 307. 150 307.15
0320 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 20, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0325 700-70021 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
HOUR 0. 000 0.00
1. 00000 0. 000 0.00
0330 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00



CONTI D C14089- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 14089- ALTBI DL ESTI MATE RUN 03/ 03/ 2010
PRQJECT: BR 0101- 024 ESTI MATE NO 0004 14:57: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT 2,000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0340 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700-70380 F/ A ERCSI ON CONTROL 2,000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 984,681.14 $ 7,432.46 $ 457, 559. 58
CAT NOO300 STRUCTURE M 20-D
0350 202-00400 REMOVAL CF BRI DGE 1. 000 1. 000
EACH 0. 000 0.00
13, 763. 16000 1. 000 13,763. 16
0355 206-00000 STRUCTURE EXCAVATI ON 4,211. 000 4,211. 000
CcY 0. 000 0.00
7.14000 4,211. 000 30, 066. 54
0360 206-00100 STRUCTURE BACKFI LL (CLASS 1) 2,660. 000 630. 000
cY 1, 206. 000 27, 448. 56
22.76000 1, 836. 000 41, 787. 36
0365 304-06000 AGGREGATE BASE COURSE ( CLASS 6) 144. 000 0. 000
TON 0. 000 0. 00
19. 96000 0. 000 0. 00
0370 403-34751 *HOT M X ASPHALT ( GRADI NG SX) (75) (PG 64-28) 106. 000 0. 000
TON 0. 000 0. 00
89. 03000 0. 000 0. 00
0375 502-11489 *STEEL PILING (HP 14X89) 810. 000 810. 000
LF 0. 000 0. 00
55. 61000 810. 000 45, 044. 10
0380 509-00001 STRUCTURAL STEEL ( GALVANI ZED) 1, 018. 000 1, 018. 000
LB 0. 000 0.00
2.81000 1, 018. 000 2,860. 58



CONTI D C14089- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 14089- ALTBI D1 ESTI MATE RUN 03/ 03/ 2010
PRQIECT: BR 0101- 024 ESTI MATE NO 0004 14: 57: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURE M 20-D

0385 515-00120 *WATERPROCOFI NG ( MEMBRANE) 328. 000 0. 000
SY 0. 000 0.00
15. 88000 0. 000 0. 00
0390 601-03030 * CONCRETE CLASS D ( BOX CULVERT) 1, 054. 000 670. 900
cY 156. 200 41,122.77
263. 27000 827. 100 217, 750. 62
0395 602-00020 * REI NFORCI NG STEEL ( EPOXY COATED) 150, 760. 000 91, 122. 000
LB 31, 891. 000 29,977.54
0. 94000 123, 013. 000 115, 632. 22
0400 606-11020 *BRIDGE RAIL TYPE 10H 158. 000 0. 000
LF 0. 000 0. 00
73. 27000 0. 000 0. 00

CAT 0300 CURRENT AMI  $ 600,573.68 $ 98,548.87 $ 466, 904. 58
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0405 620-00002 FI ELD OFFI CE ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
12, 631. 58000 1. 000 12, 631.58
0410 620-00012 FI ELD LABORATCRY ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 631. 58000 1. 000 12, 631.58
0415 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
2,210. 53000 1. 000 2,210.53
CAT 0400 CURRENT AMI  $ 27,473.69 $ 0.00$ 27,473.69

PRQJIECT TOTAL CURRENT AMI $ 1,612,728.51$% 105, 981.33 $ 951, 937. 85



